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Location Q1 - Task Per 2008 Parks Bond Implementation Plant  Budget Amount/Bond Total Business Unit

Per Bond 

Implementation Plan 

was work designated 

to be completed by 

Contractor or In 

House?

Q1 - Was this work 

performed by 

Contractors, City 

Workforce, or Both

Q2 - Was scope of 

project met per 

Bond 

Implementation

Q3 - Were 

any items 

missing?

Q3(a) What 

items were 

missing

Q4 - Were 

there 

additional 

items over the 

scope? 

Q4(a) What items were 

present that exceed the 

scope?

Q5 - Number of 

Pictures
COMMENTS

DISTRICT 4 - DRAFT

Marc Brandt Park Install/Construct Concrete Drainage Extensions (6 concrete slabs) 34,800.00$                 423032 In House In House No Yes Slabs No N/A 7

Marc Brandt Park Replace Irrigation Heads from Impact to Rotors (66 heads) In House In House Yes No N/A No N/A Check with irrigation audit

Marc Brandt Park Plant Thirty (30) New Trees In House In House No Yes Trees No N/A 4 new trees planted

COLOR LEGEND:

Parks jointly inspected by POSAC Chair and Public Works Department Director shown in BLUE

Parks inspected by Public Works Department Staff shown in WHITE

Cancelled Projects shown in RED 9


